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Sarurday, March 17, 2007

John Reese
POAL

105 Decker Court
Sunte GO

Irving, TN 75062

RE: Potential Change Order 0177
Collin County Justice Center - 3090

[Dear Mr. Reese,

Hunt Construction Group (Hunt) respectfully requests your review and approval of the attached
Potental Change Order (PCO) number 0177 as ntled: Install Gypsum Board Smoke Curtain per
RFIs 176 & 440. This change is required to provide a complete smoke control system as was intended
for this project. Cost to complete the work 15 as follows:

Ttem  [Contactor  |AmountProposed
1001 |Marck Brothers Systems, Inc.  [$1,24200
[0z | R.J.S. Painung, Inc. [$210.00 ____1
’].JHH | Hunt Construction Group O&P ;5]:15_le e N

Total Amount: $1,597.00

Please indicate vour acceptance of this change by signing in the appropnate location below and
forwarding to the Owner for review and execution.  [f you have any questions or need additonal
information, please contact Doug Workman or myself at your earliest convenience.

Sincerely,

ject Engineer

Ce: Doug Workman
Hunt Construction Group

Owner signature

Hunr Construction Group, Inc.
Collin County Justice Cenrer
2100 Bloomdale Road (75071), RO, Box 1927, McKinney, Texas 73070
Phone: (972) 984-1440 Fax: (972) 984-1431 www, huntconstructiongroup,.com




mEs Parsk Brothers BEystams, Ina.

O 1233 LAKESHORE DRIVE » COPPELL, TEXAS 75019 » 9723834343
O 11000 1OTA DRIVE « BAN ANTONIO, TEXAS T217-2008 » 21/B87-4437
™ 838 COMMERACIAL DRIVE » BUDA, TEXAS T8510 » B12/312-2758
130 OAX FOREST DRIVE » HOUSTOM, TEXAS T7018-8121 » T13/881-2028
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Landry B. Ray

From:
Sent:
To:
Subject:

Terry,

Per our telephone conversation eariler today, please confirm the pricing is correct.

PCO 177: 30'-0" x 3'-6" smoke curtain above ceiling with one (1) smoke damper installation. RJS taped both sides only
and it had no known obstructions. Please confirm your quote of $210 is correct.

FCO 196: 36'-5" x 3'-6" smoke curtain broken into three (3) sections with one (1) smoke damper installation. As noted
above, your painting crews taped both sides only and had no other obstructions. Please confirm you quote of $388 is

caorrect.

Landry Ray

Hunt Construction Group
2100 Bloomdale Road
McKinney, Texas 75071

Fh: 972.984.1440
Fx: 972 984 1431

Landry B. Ray
Friday, March 16, 2007 5:21 PM
Terry Corder (E-mail)

PCO Pricing

Iray@huntconstructiongroup.com



[EH AN Ik Request for Information 440

‘ . LRLAE AN B
CONSTRUCTION CROUT™

Detailed, RFIs Grouped by RFI Number

Collin County Justice Center Project # 3090 Hunt Construction Group, Inc.
2100 Bloomdale Rd. Tel: (972) 984-1440 Fax: (972) 984-1431
MckKinney, TX 75071
RFI #: 440 Date Created: 10/11/2006
AnswerCompany ~ AnsweredBy  AuthorCompany " i AuthoredBy T
PGAL Brian Nicodemus Marek Brothers Systems, Inc. Bryant Hand
105 Decker Court 12333 Lakeshore Drive
Suite 600 Coppell, TX 75018
Inving, TX 75062
Co-Respondent ; "~ AuthorRFINumber R TS
Jim Swinford
Subject 5 - Discipline e R L CATBOOTY ik e,
Smoke Curtain at Level 2 Atrium Mechanical Field Condition
Cc: Company Name : Contact Name ‘Copies Notes R %
PGAL John Reese 1
Collin County Mike Melson 1
Purdy-McGuire Jim Swinford 1
Marek Brothers Systems, Inc. Kenny LaDuke 1
MIMNC Mechanical Contractors Dennis Cowen 1
Question - i ~ Date Required: 10/18/2006

Ref M2.23 & RF| 176:

M2 23 shows a 60"x24" damper in the plenum space above Atrium 20066 along column line 'E'. RF| 176 calls calls for the
damper to be located in a ‘partition’ which is not required to be fire or smoke rated.

1. Per earlier telephone conversation between John Reese, Bryant Hand, and Landry Ray, please confirm the 'partition’
shall stop at the top of the tees when passing over grid ceiling (ref. attached sketch).

2. Please indicate which partition type shall govern for construction of this curtain (i.e. stud size & gypsum board thickness,
etc)

Suggestion ; : ]
2. Hunt request consideration be given to using partition type 2A (5/8" drywall on both sides of 3 5/8" metal studs) with no
acoustical caulk at head or base

Answer Date Answered: 10/10/2006

1. The plenum partition shall stop at the top of the ceiling grid as shown on your original sketch (attached) so that it is
directly above a continuous T member in order to restrict airflow between the partition and the ceiling.

2. The partition may be constructed using construction similar to partition type 44 since gypsum board is only required on
one side to stop air movement. The use of either 2 1/2" or 3 5/8" metal framing by the Contractor is acceptable to the
Architect. The purpose of the partition is to limit air movement in the Atrium plenum when the building is in the smoke
exhaust mode. The Contractor is responsible for drywall partition design per the specifications. The boftom of the partition
shall have a layer of gypsum board between the track and the top of the T as shown in your sketch. The partition does not
need to be rated. Sealant at the top of the wall will not be required if the top of the wall is held tight to the structural deck
and beams/fjoists. The partition shall have a Level 1 finish.

Prolog Manager Printed on: 10V18/2006 Hunt Construction Group X Page 1



T e Request for Information 440
{J..' il Detailed, RFls Grouped by RFI Number

.

3. We have included our response to RFI 176 (which you attached to this RFI) without any change.

John Reese, PGAL
10/16/06

Prolog Manager Printed on: 1071872006 Hunt Construction Group Page 2
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COMITRICTION GROUTF=

14 JHUNT

Request for Information 176

Detailed, RFls Grouped by RFI Number

Collin County Justice Center
2100 Bloomdale Rd
McKinney, TX 75071

Project # 3090 Hunt Construction Group, Inc.
Tel: (972) 584-1440 Fax: (972) 984-1431

RF1 #: 176 Date Created: 1/23/2006
Answer Company ~ AnsweredBy  AuthorCompany  AuthoredBy
PGAL John Reese MIINC Mechanical Contractors Dennis Cowen
105 Decker Court 1401 Tl Boulevard :
Suite 600 Suite A
Irving, TX 75062 Richardson, TX 75081
Co-Respondent = Tuthor RELNUMDAr s i S T s
Jim Swinford 38
Subject Discipline S eahiCategony S et
F/SD Size & Location {@ Atrium Mechanical Clarification
Cc: Company Name ContactName  Copies Notes 4

Purdy-McGuire Jim Swinford 1

Engineered Air Balance Alan Shamrock 1

Question
Ref M2 23, A2 23, & A3.23:

Date Required: 1/30/2006

On Level 2 Mechanical sheet M2 23, there is a B0"x24" combination F/SD located on column line E just above column line

6.

1. There does not appear to be a partition at this location to house the damper. Please verify where this F/SD is actually to

be located.

2. If the damper is to be located where it is shown, there is insufficient space above ceiling for the 24" depth of the damper.
The ceiling in that area is at 12'-3" and the bottom of structure is 13'-11 1/4" (20 1/4" space available).

Suggestion

MNote: Manufacturers UL Listing requires the damper sleeve to be a minimum of 16" long.

Answer

Date Answered: 1/30/2006

1. Damper needs to be located in "partition” isolating as plenums as indicated. "Partition” doesn't need to be smoke and/or
fire rated. Damper is indiacte as Fire/Smoke Rated die to superior parformance of actuator and damper,

2 Provide damper with equivalant opening size. Provide two dampers for combined equivalent open are if required by

available clearance.

Jim Swinford
Purdy-McGuire
1/28/06

Prolog Manager -

Printed on: 10011/2006 Hunt Construction Group Page 1



